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The 60/91/215 Fast Fax network is provided by Caltrans to inform motorists of planned construction activities and helpful commuting tips for
the 60/91/215 Interchange and Freeway Improvement Project. The following closures are expected to occur as part of the 60/91/215
Improvement Project. Please call Caltrans’ Terese Lagana at (909) 383-4416 should you have any questions on the closures.
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We give you the “facts,” so you can relax!
The following areas are subject to closure conditions in conjunction with work

on the mainline, connectors, ramps and adjacent roadways. Closures — when
they occur — will be within the dates and times indicated. The * indicates a 90%
probability of a closure.

Freeway Closure Date/Time Type of Work
[-215 northbound at the 215/60/91
Interchange to the Columbia Ave. 02/04 to 02/08, 9 p.m. to 6 a.m. Bridge Work
Overcrossing — alternate lane closure 02/08 to 02/09, 10 p.m. to 8 a.m.
[-215 southbound at the Columbia Ave.
Overcrossing to the 21/60/91 Interchange 02/04 to 02/08, 9 p.m.to 5 a.m. Sign Installation
— alternate lane closure 02/08 to 02/09, 9 p.m. to 8 a.m.

® NOTE: /n the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a
current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at

www.6091215.dot.ca.gov.
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The following areas are subject to closure conditions in conjunction with work
on the mainline, connectors, ramps and adjacent roadways. Closures — when

they occur — will be within the dates and times indicated. The * indicates a 90%
probability of a closure.

Freeway Closure Date/Time Type of Work
I-215 northbound at the Blaine St./3" St.
Overcrossing to the 215/60/91 02/02 to 02/03, 8 p.m. to 9 a.m. Striping
Interchange — alternate lane closure 02/03 to 02/04, 9 p.m. to 5 a.m.

I-215 northbound at the Blaine St./3™ St.
Overcrossing to the 215/60/91 02/04 to 02/08, 9 p.m. to 6 a.m. Bridge Work
Interchange — alternate lane closure 02/08 to 02/09, 9 p.m. to 8 a.m.

[-215 southbound at the 215/60/91
Interchange to the Blaine St./3" St. 02/04 to 02/08, 9 p.m. to 5 a.m. Bridge Work
Overcrossing — alternate lane closure 02/08 to 02/09, 9 p.m. to 6 a.m.

I-215 southbound at the Blaine St./3" St.
Overcrossing to Canyon Crest Dr. - 02/04 to 02/08, 10 p.m. to 5 a.m. AC Paving
alternate lane closures 02/08 to 02/09, 11 p.m. to 6 a.m.

[-215 southbound from the

El Cerrito Dr. Overcrossing to the 02/04 to 02/08, 8 p.m. to 6 a.m. Bridge Work
Box Springs Overhead 02/08 to 02/09, 9 p.m. to 9 a.m.

— alternate lane closures

[-215 northbound at the Box Springs
Overhead to the Blaine St./3" St. 02/04 to 02/08, 9 p.m. to 4 a.m. AC Paving
Overcrossing — 02/08 to 02/09, 9 p.m. to 7 a.m.

alternate lane closure

SR91 westbound at the SR60W/I-215 02/04 to 02/08, 9 p.m. to 5 a.m.
Interchange to the 14" St. Overcrossing — 02/08 to 02/09, 10 p.m. to 5 a.m. AC Paving
alternate lane closure

The following areas are subject to FULL closure conditions in conjunction with
work on adjacent roadways. Closures — when they occur — will be within the

dates and times below. The * indicates a 90% probability of a closure.
Ramp/Connector Closures | Date/Time | Type of Work

® NOTE: /n the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a
current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at
www.6091215.dot.ca.gov.
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[-215 southbound on ramp at 02/04 to 02/08, 9 p.m.to 5 a.m. Bridge Work
Columbia Ave. — full closure 02/08 to 02/09, 9 p.m. to 8 a.m.
[-215 northbound connector to the 02/02 to 02/03, 9 p.m. to 8 a.m. Striping
[-215 northbound — full closure 02/03 to 02/04, 9 a.m. to 5 a.m.
[-215 northbound connector to the 02/04 to 02/08, 9 p.m. to 5 a.m. Bridge Work
[-215 northbound — full closure 02/08 to 02/09, 11 p.m. to 7 a.m.
* 02/04 to 02/08, 9 p.m. to 5 a.m. Bridge Work
[-215 northbound connector to the
SR60 westbound  full closure 02/08 to 02/09, 11 p.m. to 7 a.m.
[-215 southbound connector to the 02/04 to 02/09, 9 p.m. to 5 a.m. Bridge Work
SR60E/I-215N — full closure
[-215 southbound connector to the 02/04 to 02/08, 9 p.m. to 5 a.m. Bridge Work
SR60 westbound — full closure 02/08 to 02/09, 11 p.m. to 7 a.m.
[-215 northbound on ramp at 02/04 to 02/08, 7 p.m.to 5 a.m. Bridge Work
University Ave. — full closure 02/08 to 02/09, 8 p.m. to 9 a.m.
I-215 northbound off ramp to 02/04 to 02/08, 7 p.m.to 5 a.m. Bridge Work
University Ave. — full closure 02/08 to 02/09, 8 p.m. to 9 a.m.
[-215 southbound on ramp at 02/04 to 02/09, 8 p.m. to 6 a.m. Bridge Work
University Ave. — full closure
[-215 southbound off ramp to 02/04 to 02/08, 8 p.m. to 6 a.m. AC Paving
University Ave. — full closure 02/08 to 02/09, 9 p.m. to 9 a.m.
[-215 northbound on ramp at Blaine St. 02/02 to 02/03, 8 p.m. to 10 a.m. Striping
— full closure 02/03 to 02/04, 9 p.m.to 5 a.m.
[-215 northbound on ramp at Blaine St. 02/04 to 02/08, 7 p.m. to 5 a.m. Soundwall Construction
— full closure 02/08 to 02/09, 8 p.m. to 9 a.m.
[-215 northbound off ramp to Blaine St. 02/04 to 02/08, 7 p.m. to 5 a.m. Bridge Work
— full closure 02/08 to 02/09, 8 p.m. to 9 a.m.

® NOTE: /n the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a
current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at
www.6091215.dot.ca.gov.
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[-215 southbound on ramp at Blaine St.

02/04 to 02/08, 8 p.m. to 6 a.m.

Central Ave. — full closure

Bridge Work
— full closure 02/08 to 02/09, 9 p.m. to 9 a.m. ridge Wor
[-215 southbound off ramp to Blaine St. 02/04 to 02/08, 8 p.m. to 6 a.m. ,
— full closure 02/08 to 02/09, 9 p.m. to 9 a.m. Bridge Work
I-215 northbound on ramp at 02/04 to 02/08, 7 p.m. to 5 a.m. Bridge Work

02/08 to 02/09, 8 p.m. to 9 a.m.

I-215 northbound off ramp to
Central Ave. — full closure

02/04 to 02/08, 7 p.m. to 5 a.m.
02/08 to 02/09, 8 p.m. to 9 a.m.

Attenuator Repair

[-215 southbound on ramp at
Central Ave. - full closure

02/04 to 02/08, 8 p.m. to 6 a.m.
02/08 to 02/09, 9 p.m. to 9 a.m.

Soundwall Construction

I1-215 southbound — full closure

[-215 southbound off ramp to 02/04 to 02/08, 8 p.m. to 6 a.m. AC Paving
Central Ave. — full closure 02/08 to 02/09, 9 p.m. to 9 a.m.
I-215 southbound on ramp at 11/6/06 to 4/30/08 Bridge Work
Box Springs/Fairisle — full closure (*note dates™)
SR91 westbound connector to 02/04 to 02/08, 9 p.m. to 5 a.m. Bridge Work
SR60E/I-215 — full closure 02/08 to 02/09, 11 p.m. to 7 a.m.
SR91 eastbound connector to the 02/04 to 02/08, 9 p.m. to 5 a.m. AC Paving

02/08 to 02/09, 11 p.m. to 7 a.m.

SR91 westbound onramp at
Mulberry St. — permanent closure

Permanent Closure

Permanent Closure

Seventh St. — full closure

SR91 westbound on ramp at Spruce St. 02/04 to 02/08, 9 p.m. to 5 a.m. AC Paving
— full closure 02/08 to 02/09, 10 p.m. to 7 a.m.
*
SR91 westbound off ramp to 02/04 to 02/08, 9 p.m. to 5 a.m. AC Paving

02/08 to 02/09, 10 p.m. to 7 a.m.

® NOTE: /n the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a
current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at

www.6091215.dot.ca.gov.
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SR60 westbound connector to the 02/04 to 02/08, 9 p.m. to 5 a.m. Bridge Work
I-215 southbound - full closure 02/08 to 02/09, 11 p.m.to 7 a.m.
*
2?%2? eastbbounddco?nﬁctlor o the 02/04 to 02/08, 9 p.m. to 5 a.m. Bridge Work
westbound — full closure 02/08 to 02/09, 11 p.m. to 7 a.m.
Surface Street Closures Dates Type of Work
I-215 at the Chicago Ave. Overhead 02/04 to 02/08, 9 p.m. to 5 a.m. Bridge Work
Surface Street — full closure 02/08 to 02/09, 11 p.m. to 7 a.m.
*
I-215 at the Chicago Ave. Overhead :
Surface Street — 02/04 to 02/08, 9 a.m. to 3 p.m. Bridge Work
alternate lane closure
[-215 at the Down St. Overhead 02/04 to 02/08, Bridge Work
Surface Street — full closure 8:30 a.m. to 4:30 p.m.
[-215 at the Spruce St. Undercrossing 02/04 to 02/08, 9 p.m. to 5 a.m. Bridge Work
Surface Street — full closure 02/08 to 02/09, 11 p.m. to 7 a.m.
*
[-215 at the Spruce St. Undercrossing .
Surface Street — 02/04 to 02/08, 9 a.m. to 3 p.m. Bridge Work
alternate lane closure
I-215 at the University Ave. 02/04 to 02/08, 9 p.m.to 5 a.m.
Undercrossing Surface Street — 02/08 to 02/09, 11 p.m. to 7 a.m. Bridge Work
full closure
I-215 at the University Ave.
Undercrossing Surface Street 02/04 to 02/09, 9 a.m. to 3 p.m. Bridge Work
— alternate lane closure

® NOTE: /n the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a
current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at

www.6091215.dot.ca.gov.
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I-215 at the Canyon Crest Dr.
Undercrossing Surface Street
— alternate lane closure

02/04 to 02/08, 9 p.m. to 5 a.m.

02/08 to 02/09, 11 p.m. to 5 a.m.

Bridge Work

[-215 at the Sycamore Undercrossing
Surface Street — full closure

02/04 to 02/08, 9 p.m. to 5 a.m.

02/08 to 02/09, 11 p.m. to 5 a.m.

Soundwall Construction

[-215 at the Sycamore Undercrossing
Surface Street —
alternate lane closure

02/04 to 02/09, 9 a.m. to 4 p.m.

Soundwall Construction

SR91 at the Mulberry St.
Surface Street — lane closure

02/04 to 02/08, 9 a.m. to 3 p.m.

Electrical Work

SR91 at the Mission Inn Surface Street
— lane closure

02/04 to 02/09, 9 a.m. to 3 p.m.

Electrical Work

Motorists can avoid closed ramps by using the next off ramp. Please be alert and carefully follow the signs
when encountering all detours. Only one connector at a time will be closed at interchanges and junctions.

® NOTE: /n the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a
current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at

www.6091215.dot.ca.gov.




